Time Sheet

for the period 01-12-2012  to 02-01-2013
User name Admin
Date 06-12-2012
Sl.No. Project Activity Remarks Duration
1 006-Class1 Document edit Editing document 'return V2 R1.xps' 0 days, 0 hours, 5 mins
2 aaaa-aaaaaa Document edit Editing document 'onward V1 RO.xps' 0 days, 0 hours, 1 mins
3 aaaa-aaaaaa Document edit Editing document 'onward V2 R1.xps' 0 days, 0 hours, 28 mins
4 Test-Test project Document edit Editing document 'onward V1 R0.xps' 0 days, 0 hours, 6 mins
5 Test-Test project Document edit Editing document 'return V1 RO.xps' 0 days, 0 hours, 4 mins
6 adsasdasdasdasdasdasdasdasdasdasd: | Document edit Editing document 'Scollview style V1 RO.txt' 0 days, 0 hours, 5 mins
Total time spent | 0 days, 0 hours, 49 mins
Date 07-12-2012
Sl.No. Project Activity Remarks Duration
1 Test-Test project Document edit Editing document 'Proposal V1 R0.sql' 0 days, 0 hours, 1 mins
2 Test-Test project Document edit Editing document 'Scollview style V1 RO.txt' 0 days, 0 hours, 4 mins
3 Test-Test project Document edit Editing document 'return V1 RO.xps' 0 days, 0 hours, 1 mins
Total time spent | 0 days, 0 hours, 6 mins
Date 11-12-2012
Sl.No. Project Activity Remarks Duration
1 Test-Test project Document edit Editing document 'Hitman_6339_1024_768 V1 RO0.jpg' 0 days, 0 hours, 1 mins
2 Test-Test project Document edit Editing document 'return V1 RO.xps' 0 days, 0 hours, 1 mins
3 Test-Test project Document edit Editing document 'onward V1 RO.xps' 0 days, 0 hours, 1 mins
4 Test-Test project Document edit Editing document 'notificationconsumer V1 RO.txt' 0 days, 0 hours, 1 mins
5 Test-Test project Document edit Editing document 'Ribbon Tooltips V1 R0.docx' 0 days, 0 hours, 1 mins
6 Test-Test project Document edit Editing document 'scan0001 V1 RO.pdf' 0 days, 0 hours, 1 mins
7 Test-Test project Document edit Editing document 'Scollview style V1 RO.txt' 0 days, 0 hours, 1 mins
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8 Test-Test project Document edit Editing document '6 shot revolver cartridge hd wallpaper V1 0 days, 0 hours, 1 mins
Total time spent | 0 days, 0 hours, 8 mins
Date 14-12-2012
Sl.No. Project Activity Remarks Duration
1 Test-Test project Document edit Editing document 'hd wallpaper ammunition belt V1 RO.jpg' | 0 days, 4 hours, 48 mins
Total time spent | 0 days, 4 hours, 48 mins
Date 19-12-2012
Sl.No. Project Activity Remarks Duration
1 001-Demo Document edit Editing document '18712-desktop-wallpapers-tear V1 R0.jp¢ | 0 days, 0 hours, 1 mins
2 001-Demo Document edit Editing document '18712-desktop-wallpapers-tear V2 R1.jp¢ | 0 days, 0 hours, 1 mins
Total time spent | 0 days, 0 hours, 2 mins
User name shankarnag
Date 01-01-2013
Sl.No. Project Activity Remarks Duration
1 s1a-s2 Document edit Editing document '3d-sand-orb-1280x960 V1 RO.jpg' 0 days, 0 hours, 1 mins

Total time spent

0 days, 0 hours, 1 mins

Grand Total

0 days, 5 hours, 54 mins
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